



Sustainable Energy Technical Assistance (SETA) for a Competitive OECS

(A Caribbean Development Bank funded Project)

presented by

The Organization of Eastern Caribbean States Secretariat

**Workshop on Mexico's Experience in Energy Efficiency Strengthening
March 21-22, 2012**

**Presidente Intercontinental Hotel
Mexico**



Contents





About the OECS



Organisation of Eastern Caribbean States
OECS

9

Secretariat

www.oecs.org



Background



- Sustainable Energy

priority

OECS

Secretariat



Background



policy
and public awareness strategies on energy
management

“a clear
and strategic energy policy”



Background



sustainable energy programme

one initiative

**Sustainable Energy Technical Assistance
(SETA) project**



Overview of SETA



instruments

sustainable energy programme



Beneficiaries of SETA



All 9 OECS





Goal & Objectives of SETA



Provide the guiding framework and create an enabling environment to support the efficient and sustainable production and use of energy in the member countries of the OECS



Contribute to improving the capability of member countries of the OECS to employ holistic approaches to energy management as they move toward the integration of their economies and the coordination and harmonisation of policies



Contribute to Social and economic development of OECS through investments in EE and RE options



Expected Outputs of SETA



Regional EE
Strategy and
Action Plan;
National EE
Strategies and
Action Plans

Model Legislation,
Rules and
Regulations for
the Energy Sector
in the OECS

Public Education
and Awareness
Programme on
EE




Overview of SETA Consultancy I




Review available OECS energy policies, action plans, etc

- Work done under other initiatives (e.g. OAS/CSEP, CREDP/GIZ, etc)
- Identify most critical high energy utilisation sectors
- Identify barriers to effective implementation of interventions



Develop REES and National EE Strategies & Action Plans

- Consultation with stakeholders (regional workshops, country visits, etc)
- Examination of best practices on policies, action plans & implementation of interventions from within region and international



Develop a monitoring and evaluation framework

- By consultation with stakeholders to ensure success of REES, National strategies and action plans



Overview of SETA Consultancy II



Review energy legislation and newly developed EE strategies & action plans in OECS

- Determine where gaps in the current energy legislation exists
- Assess the legal implications for pursuing the strategies and implementing the actions plans identified for the regional and national levels

Propose legislative reform, including regulations and rules

- To govern implementation of interventions identified by strategies and action plans
- Will be specific to each energy utilisation sector and to the identified regional and national interventions

Prepare Model legislation, including regulations and rules to govern the energy sector

- Consistent with the Revised Treaty of Basseterre Establishing the OECS Economic Union (i.e. the Revised Treaty);
- That is sufficiently broad to consider trans-border issues in the OECS region; and
- Which allows for adaption to preserve the interests of individual member countries while facilitating regional integration per the Revised Treaty



Overview of SETA Consultancy III



PHASE 1

- Project promotions (awareness building of the overall project, promoting the brand, etc)
- Establishing baseline awareness (KAP survey)
- Prepare draft Regional EE Awareness Strategy and elements of National Awareness Plans

PHASE 2

- Fine-tuning of Regional EE Strategy & development of National Awareness Action Plans
- Development of a framework for implementing regional and national priorities
- Development of media products
- Development of campaign and implementation schedule

PHASE 3

- Launch of Public Awareness Campaign across OECS member countries
- Implementation of campaign activities and other awareness and education initiatives



CURRENT IMPLEMENTATION SCHEDULE




PROJECT IMPLEMENTATION SCHEDULE AS AT END FEBRUARY 2012
SUSTAINABLE ENERGY FOR A COMPETITIVE OECS
 (Baseline versus Actual)

ID	Task Name	Start	Finish	2011		2012		2013		2014		2015			
				tr	tr	tr	tr	tr	tr	tr	tr	tr	tr		
1	PROJECT IMPLEMENTATION	Thu 10/21/10	Thu 07/31/14												
6	Regional Energy Efficiency Strategy for OECS	Mon 01/03/11	Thu 04/04/13												
7	Selection and Appointment of REES Consultants	Mon 01/03/11	Tue 03/27/12												
21	Execution of Consultancy	Wed 03/28/12	Thu 04/04/13												
36	Legislative Framework, Rules & Regulations	Mon 01/03/11	Tue 03/18/14												
37	Selection and Appointment of LF Consultants	Mon 01/03/11	Tue 01/15/13												
51	Execution of Consultancy	Thu 01/24/13	Tue 03/18/14												
65	Public Education and Awareness Programme on EE	Wed 12/01/10	Thu 04/24/14												
66	Selection and Appointment of PEA Consultants	Wed 12/01/10	Fri 05/18/12												
80	Execution of Consultancy	Mon 05/21/12	Thu 04/24/14												
97	Project Management	Sat 05/28/11	Thu 07/31/14												



PROJECT MANAGEMENT STRUCTURE





IMMEDIATE NEXT STEPS (over next Qtr 2012)

- Award

Regional and National Energy Efficiency Strategies and Action Plans **Target: March 2012)**

- Update

Target: March-April 2012)

Education and Awareness Programme on Energy Efficiency **(Target: March 2012)** Public



IMMEDIATE NEXT STEPS (over next Qtr 2012)



Rules and Regulations
(Target: May-June 2012)

Legal Framework,



Sustainable Energy Technical Assistance (SETA) for a Competitive OECS



Ideane@oecs.org
www.oecs.org